
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:59 PM
Run date

Time

Reviewer: Soheilifard, Saman 18-Mar-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 283 Date: 04-Mar-2011 Friday

Approved Date:

Shift Hours: 05:00 am 03:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 542

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the façade at 43 meters . They
started at 7:00 AM.

Tower erection night crews Augie , Carlos , & Kevin had to work on the working platform for the
struts at 119 meters . Crews continued to work on bracing beams between the I supporting beams , install ,
& snug the bolts , install hand rails , & grating .

Jeffery had to work on the North tower shaft . He had to remove the temporary bolts , retainer ,
cover plate , clean , lubricate , & rethread the holes on the boss plate .

Gantry crews had to prepare to disassemble the gantry & it's accessories & pull them out of the site .
Night crews were done at 6:40 AM. They left at 6:50 AM.

Casey & Steve had to work on the gantry . Crews had to disassemble the spreader beam from the
swindle & fly it & the swindle & set them on the barge , pull out the canape & set it on the W line . Pull the
gantry assemble & set it on the barge . Crews started at 7:30 AM. They were done at 12:00 PM.

In the afternoon , crews had to work on house keeping on the W line to the end of the shift .

Michael , Barry , Carlos , Dustin , Guo , & Pablo had to work on the façade at 43 meters . Crews had
to install the remaining bolts for the top plates , mark 1/2 turn & pretension the bolts , snug the bolts on the
sliding plates They started at 7:15 AM.

Michael was done at 12:00 PM. & Guo was done at 1:00 PM. Barry , Carlos , Dustin & Pablo were
done at 3:00 PM.

In the afternoon , Michael & Guo had to test 10% of the bolts inside the North & South tower shafts
. Michael started on the South shaft at 12:45 PM. 20 bolts were not worked on Michael had to pretension
these bolts . He was done on the South shaft at 1:30 PM.

Then , Guo had to test 10% of the bolts inside the North shaft . He started at 1:45 PM. He was done
at 2:30 PM.

All tower crews were done at 3:10 PM. They had to wrap up their tools & equipment . Crews left at
3:20 PM.

David & Roger had to work on the high tension rods on the top of the footing box . Crews had to
work on the West shear plate . They started on the 1st set at 7:15 AM. They were done at 8:00 AM.
6 rods were tensioned .

After that , crews had to clean the threads the 2nd set of the high tension rods . Crews were done at
9:10 AM. At 9:15 AM. Crews were called to work on pier 7 . They left at 9:20 AM.

Later in the morning crews returned to the site . Douglas had to cover their activities to the end of
the shift . Check Douglas report for the tensioning crews names , hours & activities .
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 283 Date: 04-Mar-2011 Friday

Bid Item: 053 T-L01-TNW.05304-0120F4 Tower Lift 01 Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

JNM Guo ChenIronworker 8.00 0.00 0.00 8.00

JNM DUSTIN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

Bid Item: 053 T-L04-ASW.05304-0120F4 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

743

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BENJAMIN SCOTTOperator 8.00 0.00 0.00 8.00

JNM HAYES BATISTEIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00
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